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ESTIMATE RUN 08/03/2010

ESTIMATE SUMMARY 09:35:34

CONTID: C17169         ESTIMATE NO: 0012 PROG 2005

PCN: 17169-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: SEDGWICK TO NE ST. LINE PERCENT TIME:

PROJECT NO: ES4 0762-045                  

I-76: SEDGWICK TO NE ST. LINE

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/30/2010 DATE TIME STARTED 07/13/2009

P. O. BOX 4356 DATE LET 06/11/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/10/2009 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,597,206.30 PARTICIPATING $ $ 2,042,908.34

AWARD PROJECT AMT: 11,337,839.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 3,321.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

93.75%

850,174.34

2,042,908.34

2,046,230.19

2,046,230.19

$

$

$

$

12,747,031.96

0.00

12,747,031.96

26,807.60

12,773,839.56

-170,067.59

170,067.59

12,773,839.56

0.00

AMOUNT DUE 12,773,839.56 2,046,230.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,046,230.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

125.0 TIME ALLOW: 150

ORIG TIME ALLOW: 135



CONTID: C17169         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

374.50000 374.501.000

0.00

0006 REMOVAL OF DELINEATOR MCR 297.000

44.000

202-00090  
 

341.000

EACH

7.00000 2,387.00341.000

308.00

0010 *REMOVAL OF CONCRETE PAVEMENT 11,180.000

0.000

202-00210  
 

11,180.000

SY  

13.20000 147,576.0011,180.000

0.00

0015 *REMOVAL OF ASPHALT MAT 5,045.000

0.000

202-00220  
 

5,045.000

SY  

6.55000 33,044.755,045.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,196.000

202-00240  
 

1,196.000

SY  

9.30000 11,122.801,196.000

11,122.80

0025 *REMOVAL OF PAVEMENT MARKING 11,346.000

23,115.000

202-00250  
 

63,630.000

SF  

0.85000 29,291.8534,461.000

19,647.75

0030 *REMOVAL OF LIGHT STANDARD 3.000

0.000

202-00700  
 

3.000

EACH

372.00000 1,116.003.000

0.00

0035 *REMOVAL OF GROUND SIGN 17.000

0.000

202-00810  
 

25.000

EACH

53.70000 912.9017.000

0.00

0040 *REMOVAL OF CONCRETE FOOTING 2.000

0.000

202-00900  
 

3.000

EACH

318.50000 637.002.000

0.00

0045 *REMOVAL OF FENCE 99,753.000

0.000

202-01000  
 

203,711.000

LF  

0.15000 14,962.9599,753.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 288.000

0.000

202-01130  
 

813.000

LF  

2.65000 763.20288.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

8.000

EACH

111.50000 446.004.000

0.00

0060 *SANDBLASTING 0.000

40,169.000

202-05150  
 

40,169.000

SF  

0.50000 20,084.5040,169.000

20,084.50

0065 *REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

160,400.00000 0.000.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,864.000

17,205.000

203-00060  
 

61,699.000

CY  

8.95000 546,567.5561,069.000

153,984.75

0075 *MUCK EXCAVATION 657.000

0.000

203-00100  
 

657.000

CY  

16.50000 10,840.50657.000

0.00

0080 *PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

99.50000 0.000.000

0.00

0085 *BLADING 113.000

19.000

203-01500  
 

175.000

HOUR

109.00000 14,388.00132.000

2,071.00

0086 DOZING CMO 4 53.000

0.000

203-01550  
 

53.000

HOUR

165.00000 8,745.0053.000

0.00

0090 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

208.50000 0.000.000

0.00

0095 *EROSION LOG 6,688.000

120.000

208-00005  
 

6,808.000

LF  

5.40000 36,763.206,808.000

648.00

0100 *GRAVEL BAG 247.000

0.000

208-00034  
 

480.000

LF  

11.00000 2,717.00247.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,040.00000 1,040.001.000

0.00

0110 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

2,085.00000 0.000.000

0.00

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 63.500

36.000

208-00103  
 

100.000

HOUR

138.00000 13,731.0099.500

4,968.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000

0.000

208-00105  
 

10.000

HOUR

29.50000 118.004.000

0.00

0125 EROSION CONTROL SUPERVISOR 139.000

29.000

208-00206  
 

168.000

DAY 

416.00000 69,888.00168.000

12,064.00

0130 *RESET GROUND SIGN 0.000

10.000

210-00810  
 

10.000

EACH

263.00000 2,630.0010.000

2,630.00

0135 *SEEDING (NATIVE) 5.800

0.000

212-00006  
 

86.400

ACRE

296.50000 1,719.705.800

0.00

0140 *SEEDING (TEMPORARY) 7.800

0.000

212-00009  
 

9.000

ACRE

161.50000 1,259.707.800

0.00

0145 *SOIL CONDITIONING 1.000

56.300

212-00032  
 

81.000

ACRE

2,405.00000 137,806.5057.300

135,401.50

0150 *MULCHING (WEED FREE) 14.500

0.000

213-00003  
 

115.400

ACRE

431.50000 6,256.7514.500

0.00

0155 *MULCH TACKIFIER 2,983.000

0.000

213-00061  
 

23,080.000

LB  

1.20000 3,579.602,983.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 SOIL BINDER 0.000

0.000

213-00100  
 

56.300

ACRE

610.00000 0.000.000

0.00

0157 SOIL BINDER MCR 0.000

56.300

213-00100  
 

56.300

ACRE

625.00000 35,187.5056.300

35,187.50

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,888.000

1,737.000

216-00041  
 

7,000.000

SY  

2.20000 14,575.006,625.000

3,821.40

0165 *AGGREGATE BASE COURSE (CLASS 6) 13,929.860

513.170

304-06000  
 

14,443.030

TON 

24.40000 352,409.9314,443.030

12,521.35

0166 AGGREGATE BASE COURSE (SPECIAL) 4,358.000

0.000

304-09000  
 

4,358.000

CY  

26.45000 115,269.104,358.000

0.00

0170 RECONDITIONING 3,528.000

0.000

306-01000  
 

3,542.000

SY  

21.40000 75,499.203,528.000

0.00

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 44.680

56.680

403-00720  
 

101.360

TON 

117.50000 11,909.80101.360

6,659.90

0180 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 19,510.750

1,632.470

403-34741  
 

21,143.220

TON 

89.10000 1,883,860.9021,143.220

145,453.08

0185 FURNISH CONCRETE PAVEMENT 59,624.000

7,631.000

412-00000  
 

67,255.000

CY  

67.00000 4,506,085.0067,255.000

511,277.00

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

15.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

15.61000 0.000.000

0.00
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PCN: 17169-BID    ESTIMATE RUN

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

15.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

15.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

15.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 114.270

-114.270CY  

15.61000 0.000.000

-1,783.75

0185 MATERIAL ALLOWANCE 0.000

0.000CY  

5.20981 0.000.000

0.00

0190 *PLACE CONCRETE PAVEMENT 212,577.000

26,845.000

412-00050  
 

239,422.000

SY  

5.15000 1,233,023.30239,422.000

138,251.75

0195 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,948.000

0.000

412-00805  
 

3,948.000

SY  

103.50000 408,618.003,948.000

0.00

0200 *CONCRETE PAVEMENT (12 INCH) 11,687.000

0.000

412-01200  
 

11,687.000

SY  

32.90000 384,502.3011,687.000

0.00

0205 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

3.85000 0.000.000

0.00

0210 *RIPRAP (9 INCH) 27.500

7.000

506-00209  
 

100.000

CY  

96.30000 3,322.3534.500

674.10

0211 GEOGRID REINFORCEMENT CMO #10 2,492.000

0.000

506-01020  
 

2,492.000

SY  

7.45000 18,565.402,492.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0212 24 INCH REINFORCED CONCRETE PIPE 0.000

44.000

603-01240  
 

44.000

LF  

99.00000 4,356.0044.000

4,356.00

0213 24 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05024  
 

1.000

EACH

1,210.00000 1,210.001.000

1,210.00

0214 INLET TYPE C (5 FOOT) 0.000

1.000

604-00305  
 

1.000

EACH

3,437.50000 3,437.501.000

3,437.50

0215 *4 INCH PERFORATED PIPE UNDERDRAIN 1,026.000

0.000

605-00040  
 

1,026.000

LF  

25.70000 26,368.201,026.000

0.00

0220 *SUBSURFACE DRAIN OUTLET 869.000

0.000

605-84000  
 

869.000

LF  

25.70000 22,333.30869.000

0.00

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 525.000

706.000

606-00301  
 

1,237.500

LF  

13.40000 16,495.401,231.000

9,460.40

0230 *TRANSITION TYPE 3G 2.000

2.000

606-01370  
 

4.000

EACH

1,030.00000 4,120.004.000

2,060.00

0235 *END ANCHORAGE (FLARED) 2.000

2.000

606-02005  
 

4.000

EACH

1,560.00000 6,240.004.000

3,120.00

0240 *END POST 50.000

14.000

607-00005  
 

100.000

EACH

111.50000 7,136.0064.000

1,561.00

0241 ADDED ITEM (EACH)/ END POST W/TWP 32.000

34.000

900-00007  
 

66.000

EACH

169.22000 11,168.5266.000

5,753.48

0245 *CORNER AND LINE BRACE POST 366.000

117.000

607-00010  
 

500.000

EACH

153.00000 73,899.00483.000

17,901.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 ADDED ITEM (EACH)/ CORNER AND LINE BRACE POST 78.000

21.000

900-00007  
 

99.000

EACH

214.76000 21,261.2499.000

4,509.96

0247 ADDED ITEM (EACH)/ STOCKPILE MATERIALS FOR CORNER AND 
LINE BRACE POSTS

150.000

-150.000

900-00007  
 

210.000

EACH

82.00000 0.000.000

-12,300.00

0250 *FENCE BARBED WIRE WITH METAL POSTS 130,196.000

67,132.000

607-01000  
 

199,311.000

LF  

1.05000 207,194.40197,328.000

70,488.60

0250 MATERIAL ALLOWANCE FENCE BW W/MP 0.000

0.000LF  

0.43899 0.000.000

0.00

0251 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 3,252.000

1,407.000

607-01100  
 

4,659.000

LF  

2.47000 11,507.734,659.000

3,475.29

0252 ADDED ITEM (FOOT)/ ADDED 5TH STRAND NORTH MCR 78,916.000

0.000

900-00012  
 

78,916.000

LF  

0.20000 15,783.2078,916.000

0.00

0253 ADDED ITEM (FOOT)/ ADDED 5TH STRAND SOUTH  MCR 34,420.000

65,020.000

900-00012  
 

99,440.000

LF  

0.17000 16,904.8099,440.000

11,053.40

0254 ADDED ITEM (FOOT)/ STOCKPILE MATERIAL FOR BW FENCE WITH
METAL POSTS

62,912.000

-62,912.000

900-00012  
 

0.000

LF  

0.43899 0.000.000

-27,617.74

0255 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

0.000

LF  

1.35000 0.000.000

0.00

0260 *ROAD CLOSURE GATE 0.000

2.000

607-60620  
 

6.000

EACH

9,030.00000 18,060.002.000

18,060.00

0260 MATERIAL ALLOWANCE 6.000

-2.000EACH

3,617.00000 14,468.004.000

-7,234.00
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PCN: 17169-BID    ESTIMATE RUN

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 MATERIAL ALLOWANCE POLES 0.000

4.000EACH

3,084.90000 12,339.604.000

12,339.60

0265 *CURB TYPE 6 (SECTION M) 2,254.000

1,715.000

609-60011  
 

3,969.000

LF  

4.65000 18,455.853,969.000

7,974.75

0270 *DELINEATOR (TYPE I) 43.000

0.000

612-00001  
 

308.000

EACH

23.60000 1,014.8043.000

0.00

0275 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

24.000

EACH

24.70000 0.000.000

0.00

0280 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

24.000

EACH

25.80000 51.602.000

0.00

0285 *2 INCH ELECTRICAL CONDUIT 4,028.000

81.000

613-00200  
 

4,800.000

LF  

7.45000 30,612.054,109.000

603.45

0290 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,656.000

0.000

613-00201  
 

1,656.000

LF  

14.90000 24,674.401,656.000

0.00

0295 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,595.00000 0.000.000

0.00

0300 *LIGHT STANDARD METAL (40 FOOT) 0.000

3.000

613-34400  
 

3.000

EACH

3,185.00000 9,555.003.000

9,555.00

0305 *CONCRETE FOUNDATION PAD 0.000

2.000

613-40000  
 

3.000

EACH

1,275.00000 2,550.002.000

2,550.00

0310 *LIGHT STANDARD (TEMPORARY) 5.000

0.000

613-50410  
 

5.000

EACH

4,460.00000 22,300.005.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

3.000

613-70400  
 

3.000

EACH

425.00000 1,275.003.000

1,275.00

0320 *SIGN PANEL (CLASS I) 0.000

102.000

614-00011  
 

102.000

SF  

23.60000 2,407.20102.000

2,407.20

0325 *SIGN PANEL (CLASS II) 0.000

99.000

614-00012  
 

99.130

SF  

26.80000 2,653.2099.000

2,653.20

0330 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

75.000

614-01502  
 

91.500

LF  

18.20000 1,365.0075.000

1,365.00

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

208.000

614-01582  
 

208.000

LF  

21.50000 4,472.00208.000

4,472.00

0340 EMBANKMENT PROTECTOR TYPE 3 12.000

5.000

615-00030  
 

17.000

EACH

2,085.00000 35,445.0017.000

10,425.00

0345 *12 INCH CULVERT PIPE 1,094.000

91.000

617-00012  
 

1,315.000

LF  

42.80000 50,718.001,185.000

3,894.80

0350 *DETOUR CULVERT PIPE 690.000

0.000

617-03010  
 

690.000

LF  

42.80000 29,532.00690.000

0.00

0355 *CONSTRUCTION SURVEYING 0.822

0.142

625-00000  
 

1.000

L S 

104,200.00000 100,448.800.964

14,796.40

0356 CONSTRUCTION SURVEYING 39.000

4.000

625-00000  
 

43.000

L S 

100.00000 4,300.0043.000

400.00

0360 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

462,000.00000 462,000.001.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *PAVEMENT MARKING PAINT 1,025.000

0.000

627-00001  
 

1,025.000

GAL 

26.60000 27,265.001,025.000

0.00

0370 *EPOXY PAVEMENT MARKING 428.000

428.000

627-00005  
 

1,004.000

GAL 

55.20000 47,251.20856.000

23,625.60

0375 *RAISED PAVEMENT MARKER (TEMPORARY) 614.000

0.000

627-00030  
 

614.000

EACH

6.35000 3,898.90614.000

0.00

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

8,365.000

627-02010  
 

17,185.000

SF  

8.50000 71,102.508,365.000

71,102.50

0385 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

13.000

627-30405  
 

13.000

SF  

21.30000 276.9013.000

276.90

0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

42.000

627-30410  
 

200.000

SF  

15.90000 667.8042.000

667.80

0395 *FLAGGING 3,865.500

572.000

630-00000  
 

4,500.000

HOUR

23.80000 105,612.504,437.500

13,613.60

0400 *TRAFFIC CONTROL INSPECTION 75.000

1.000

630-00007  
 

90.000

DAY 

108.00000 8,208.0076.000

108.00

0405 *TRAFFIC CONTROL MANAGEMENT CMO 9 140.000

29.000

630-00012  
 

175.000

DAY 

801.50000 135,453.50169.000

23,243.50

0406 ADDED ITEM (DAY)/ CMO 9 76.000

48.000

900-00005  
 

145.000

DAY 

495.00000 61,380.00124.000

23,760.00

0410 *FLASHING BEACON (SOLAR) 12.600

0.000

630-80002  
 

14.000

EACH

647.50000 8,158.5012.600

0.00



CONTID: C17169         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.200

0.000

630-80335  
 

8.000

EACH

108.00000 777.607.200

0.00

0420 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.800

0.000

630-80338  
 

2.000

EACH

432.00000 777.601.800

0.00

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 233.100

2.700

630-80341  
 

262.000

EACH

64.80000 15,279.84235.800

174.96

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 135.000

0.000

630-80342  
 

158.000

EACH

108.00000 14,580.00135.000

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 100.800

0.000

630-80343  
 

112.000

EACH

118.50000 11,944.80100.800

0.00

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,188.000

0.000

630-80344  
 

1,901.000

SF  

13.00000 15,444.001,188.000

0.00

0445 *PORTABLE MESSAGE SIGN PANEL 2.700

0.000

630-80355  
 

3.000

EACH

4,855.00000 13,108.502.700

0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

1,080.00000 3,888.003.600

0.00

0455 *DRUM CHANNELIZING DEVICE 270.000

0.000

630-80360  
 

300.000

EACH

27.00000 7,290.00270.000

0.00

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000

0.000

630-80363  
 

24.000

EACH

54.00000 972.0018.000

0.00

0465 *PORTABLE TRAFFIC SPEED MONITOR 2.700

0.000

630-80367  
 

3.000

EACH

7,555.00000 20,398.502.700

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 CONCRETE BARRIER (TEMPORARY) 540.000

0.000

630-80370  
 

600.000

LF  

27.80000 15,012.00540.000

0.00

0475 *TRAFFIC CONE 270.000

0.000

630-80380  
 

400.000

EACH

10.80000 2,916.00270.000

0.00

0480 *CHANNELIZING DEVICE (FIXED) 558.900

0.000

630-80391  
 

800.000

EACH

37.80000 21,126.42558.900

0.00

0485 RUMBLE STRIP (PORTABLE) 8.100

0.000

630-80430  
 

9.000

EACH

2,875.00000 23,287.508.100

0.00

0490 *MOBILE PAVEMENT MARKING ZONE 2.000

0.000

630-80520  
 

4.000

DAY 

531.00000 1,062.002.000

0.00

0495 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

12,950.00000 23,310.001.800

0.00

0500 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 112.000

0.000

630-85041  
 

120.000

DAY 

485.50000 54,376.00112.000

0.00

0505 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A ASPHALT PAVEMENT INCENTIVE 13,530.190

-3,066.860

700-70012  
 

13,530.190

F A 

1.00000 10,463.3310,463.330

-3,066.86

0520 F/A CONCRETE PAVEMENT INCENTIVE 10,997.540

303,352.330

700-70013  
 

350,000.000

F A 

1.00000 314,349.87314,349.870

303,352.33
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A FUEL COST ADJUSTMENT 45,873.380

3,569.930

700-70016  
 

60,000.000

F A 

1.00000 49,443.3149,443.310

3,569.93

0530 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

171,699.440

700-70018  
 

300,000.000

F A 

1.00000 171,699.44171,699.440

171,699.44

0535 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

12,259.750

700-70019  
 

12,259.750

F A 

1.00000 12,259.7512,259.750

12,259.75

0540 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

2,600.010

HOUR

1.00000 0.000.000

0.00

0545 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0555 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,507.690

2,755.820

700-70082  
 

20,000.000

F A 

1.00000 6,263.516,263.510

2,755.82

0560 F/A PHONE SERVICE 936.250

88.000

700-70220  
 

1,024.250

F A 

1.00000 1,024.251,024.250

88.00

0565 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 12,742,039.542,046,230.1913,565,406.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,640.00000 15,640.001.000

0.00
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PCN: 17169-BID    ESTIMATE RUN 08/03/2010

PROJECT: ES4 0762-045                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,510.00000 12,510.001.000

0.00

0580 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,650.00000 3,650.001.000

0.00

CAT 31,800.000.0031,800.00CURRENT AMT0400 $ $ $

$12,773,839.542,046,230.19$13,597,206.30$CURRENT AMTPROJECT TOTAL


